

বেসিক ব্যাংক লিমিটেড  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
প্রধান কার্যালয়, ঢাকা।

**ANNUAL PROCUREMENT PLAN-2022**

(Figure in L)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods	Personal Computer	225	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	191	Planned Dates Planned Dates Actual Dates									
Goods	Laser Printer	22	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	8.5	Planned Dates Planned Dates Actual Dates									
Goods	Online UPS	20	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	6	Planned Dates Planned Dates Actual Dates									
Goods	Line Interactive UPS	250	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	11.25	Planned Dates Planned Dates Actual Dates									
Goods	A4 Scanner	15	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	2.25	Planned Dates Planned Dates Actual Dates									
Goods	DMS Scanner	20	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	10	Planned Dates Planned Dates Actual Dates									
Goods	Router, Switch, Firewall	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	159	Planned Dates Planned Dates Actual Dates									
Goods	Weblogic/webSphere Software & Other Software	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	120	Planned Dates Planned Dates Actual Dates									
Goods	UPS for DC & DRS	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	45	Planned Dates Planned Dates Actual Dates									
Goods	Log Management Software	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	150	Planned Dates Planned Dates Actual Dates									
Goods	Software for Collaboration Suite	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	120	Planned Dates Planned Dates Actual Dates									
Goods	AML Software	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	143	Planned Dates Planned Dates Actual Dates									
Goods	FAM, TOAD & Other Software (website)	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	60	Planned Dates Planned Dates Actual Dates									
Goods	VA & FT Tools	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	10	Planned Dates Planned Dates Actual Dates									
Goods	Server for Inhouse Software Application and HRM Database	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	60	Planned Dates Planned Dates Actual Dates									
Goods	Storage capacity Extension-Collaboration Suite & email	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	40	Planned Dates Planned Dates Actual Dates									
Goods	IDTP-Server, Software, HSM	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	70	Planned Dates Planned Dates Actual Dates									
Goods	Swift Server & Remittance	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	36	Planned Dates Planned Dates Actual Dates									
Goods	Server for RTGS	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	45	Planned Dates Planned Dates Actual Dates									
Goods	Mobile Application (Hardware & Software)	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	225	Planned Dates Planned Dates Actual Dates									



অপর পৃষ্ঠায় দ্রষ্ট

বেসিক ব্যাংক লিমিটেড  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
প্রধান কার্যালয়, ঢাকা।

**ANNUAL PROCUREMENT PLAN-2022**

(Figure in L)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods	Software Hardware, UPS, Equipment etc (Emergency Purpose)	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	50	Planned Dates Planned Dates Actual Dates									
Goods	Personal Computer for New Branch	248	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	211	Planned Dates Planned Dates Actual Dates									
Goods	Laser Printer for New Branch	31	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	18.60	Planned Dates Planned Dates Actual Dates									
Goods	Online UPS & Offline UPS for New Branch	31+ 31	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	20.46	Planned Dates Planned Dates Actual Dates									
Goods	A4 Scanner for New Branch	31	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	4.65	Planned Dates Planned Dates Actual Dates									
Goods	Router, Switch & Rack for New Branch	93	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	201.5	Planned Dates Planned Dates Actual Dates									
Goods	Personal Computer for New Sub Branch	100	As per Demand	RFQ	HOPE/AO/PE	BBL's Own Fund	340	Planned Dates Planned Dates Actual Dates									
Goods	Laser Printer, Offline UPS, A4 Scanner for New Sub Branch	100 + 500 + 100	As per Demand	RFQ	HOPE/AO/PE	BBL's Own Fund	67	Planned Dates Planned Dates Actual Dates									
Goods	Router & Rack for New Sub Branch	200	As per Demand	RFQ	HOPE/AO/PE	BBL's Own Fund	280	Planned Dates Planned Dates Actual Dates									
	<b>Total:</b>						<b>2705</b>										



মোঃ হেলাল উদ্দিন  
উপ মহাব্যবস্থাপক