

বেসিক ব্যাংক লিমিটেড  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
প্রধান কার্যালয়, ঢাকা।

**ANNUAL PROCUREMENT PLAN-2024**

(Figure in Lac)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods	Personal Computer	50	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	45	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Monitor	20	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	2.5	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Laser Printer	10	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	3	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	High Speed Scanner	2	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	2.5	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Online UPS	10	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	3	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Line Interactive UPS	70	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	3.15	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Scanner (Multi function)	10	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	2	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	DMS Scanner	20	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	10	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Router, Switch, Firewall	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	230	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	DDos Protection, DNS Security & API Gateway	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	100	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	UPS for DC & DRS	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	30	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Log Management Software	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	150	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Audit Vault & Database Server	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	50	Planned Dates									
								Planned Dates									
								Actual Dates									
Goods	Software for Collaboration Suite	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	119	Planned Dates									
								Actual Dates									
								Actual Dates									
Goods	PAM,TOAD & Other Software	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	60	Planned Dates									
								Actual Dates									
								Planned Dates									



অপর পৃষ্ঠায় দৃষ্টব্যঃ


বেসিক ব্যাংক লিমিটেড  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
প্রধান কার্যালয়, ঢাকা।

**ANNUAL PROCUREMENT PLAN-2024**

(Figure in Lac)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods	VA & PT Tools	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	10	Planned Dates Actual Dates Planned Dates									
Goods	Server for In house Software	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	90	Planned Dates Actual Dates Planned Dates									
Goods	Storage capacity Extension	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	40	Planned Dates Actual Dates Planned Dates									
Goods	IDTP- Server, Software, HSM	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	230	Planned Dates Actual Dates Planned Dates									
Goods	Remittance Software &	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	29	Planned Dates Actual Dates Planned Dates									
Goods	Mobile Application (Hardware & Software)	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	115.5	Planned Dates Actual Dates Planned Dates									
Goods	Software Hardware, UPS, Equipment etc (Emergency Purpose)	NOS	As per Demand	OTM	HOPE/AO/PE	BBL's Own Fund	25	Planned Dates Actual Dates Planned Dates									
<b>Total:</b>							<b>1349.65</b>										



  
মোঃ হেলাল উদ্দিন  
উপ মহাব্যবস্থাপক