

বেসিক ব্যাংক লিমিটেড
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
প্রধান কার্যালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN-2025

(Figure in Lac)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods	Personal Computer / Monitor	NOS	As per Demand	OTM/ RFQ	HOPE/ AO/PE	BBL's Own Fund	36.25	Planned Dates Planned Dates Actual Dates									
Goods	Laser Printer & DMS / (Multi function) Scanner	NOS	As per Demand	RFQ	HOPE/ AO/PE	BBL's Own Fund	30	Planned Dates Planned Dates Actual Dates									
Goods	Line Interactive UPS/ Online UPS	NOS	As per Demand	RFQ/ OTM	HOPE/ AO/PE	BBL's Own Fund	27.5	Planned Dates Planned Dates Actual Dates									
Goods	Router, Switch, Firewall	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	200	Planned Dates Actual Dates Planned Dates									
Goods	API Gateway	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	50	Planned Dates Actual Dates Planned Dates									
Goods	Online UPS (DC)	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	20	Planned Dates Actual Dates Planned Dates									
Goods	Log Management Software	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	140	Actual Dates Planned Dates Planned Dates									
Goods	Server	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	50	Actual Dates Planned Dates Planned Dates									
Goods	Software for Collaboration Suite	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	119	Actual Dates Planned Dates Planned Dates									
Goods	PAM, TOAD & Other Software	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	20.25	Actual Dates Planned Dates Actual Dates									
Goods	Storage capacity Extension	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	40	Actual Dates Planned Dates Planned Dates									
Goods	HSM	NOS	1	OTM	HOPE/ AO/PE	BBL's Own Fund	90	---									
Goods	Mobile Application (Hardware & Software)	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	21	Planned Dates Planned Dates Planned Dates									




অপর পৃষ্ঠায় দৃষ্টব্যঃ

বেসিক ব্যাংক লিমিটেড
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
প্রধান কার্যালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN-2025

(Figure in Lac)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods	Remittance Server/Software	NOS	-	OTM	HOPE/ AO/PE	BBL's Own Fund	9	-									
Goods	Software Hardware, UPS, Equipment etc (Emergency Purpose)	NOS	As per Demand	OTM/ RFQ	HOPE/ AO/PE	BBL's Own Fund	25	Planned Dates									
								Actual Dates									
								Planned Dates									
Total							878										


মোঃ হেলাল উদ্দিন
উপ মহাব্যবস্থাপক


Com Admin